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Delaware Department of Transportation 
 

1.0 DIRECTIVE PLANS 
 
Applicable CADD files in electronic format on CD-ROMs (Compact Disc – Read Only Memory) are 
included in the Reference Documents for the following directive plans unless otherwise noted: 

A) Contract #26-073-03, Replacement of Bridge 3-156, SR 1 Over Indian River Inlet 
(Design-Build Project) Project-Specific Plans included in Appendix B; 

B) Contract #28-073-02, BR 3-156 on SR 1 Over Indian River Inlet (Embankment Removal) 
Contract Drawings; 

C) Contract #23-073-03, BR 3-156 on SR 1 Over Indian River Inlet (Roadway and 
Approaches) Contract Drawings with Addendums and Revisions; and 

D) Contract #23-073-03, BR 3-156 on SR 1 Over Indian River Inlet (Right-of-Way Plans). 
 

2.0 INDICATIVE PLANS 

Applicable CADD files in electronic format on CD-ROMs (Compact Disc – Read Only Memory) are 
included in the Reference Documents for the following indicative plans: 

A) Contract #28-073-02, BR 3-156 on SR 1 Over Indian River Inlet (Embankment Removal) 
Contract Drawings; 

B) Contract #23-073-03, BR 3-156 on SR 1 Over Indian River Inlet (Roadway and 
Approaches) Contract Drawings with Addendums and Revisions; and 

C) Contract #25-073-02, BR 3-156 on SR 1 Over Indian River Inlet (Bridge Replacement) 
Non-Awarded Contract Drawings with Addendums; 
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CHECKED BY:

BRIDGE NO.
ADDENDUMS / REVISIONS

REPLACEMENT OF

INDIAN RIVER INLET SUSSEX

26-073-03/
BROS-SO50(9)

B-06

BR 3-156 SR 1 OVER

ELEVATION
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2. FOR ROADWAY IMPROVEMENT PLANS SEE REFERENCE DOCUMENTS -

   ROADWAY CONTRACT PLANS (CONTRACT #23-073-03).

3. FOR PARK IMPROVEMENT PLANS SEE REFERENCE DOCUMENTS - 

   PARK CONTRACT PLANS (CONTRACT #25-073-03).

4. FOR MSE WALL DETAILS SEE ROADWAY CONTRACT PLANS.

5. FOR SHEET PILE WALL DETAILS SEE ROADWAY CONTRACT PLANS.

6. FOR EMBANKMENT REMOVAL PLANS SEE REFERENCE DOCUMENTS - 

   EMBANKMENT REMOVAL CONTRACT PLANS (CONTRACT #28-073-02).

 7. TOPO SHOWN ON THIS SHEET MAY NOT REFLECT ACTUAL CONDITIONS

    AT TIME OF BRIDGE DESIGN-BUILD CONTRACT ADVERTISEMENT AND

    THE BEGINNING OF CONSTRUCTION.

9. THE DESIGN-BUILDER SHALL FURNISH, ERECT AND MAINTAIN TEMPORARY

   PROTECTIVE SHIELDS FOR PEDESTRIAN ACCESS ALONG THE INDIAN

   RIVER INLET DURING CONSTRUCTION OF THE NEW INDIAN RIVER INLET

   BRIDGE IN ACCORDANCE WITH THE TEMPORARY WORKS PERFORMANCE

   SPECIFICATION AND AS SHOWN SCHEMATICALLY ON THIS SHEET.

 8. FINAL PEDESTRIAN ACCESS/CONNECTION TO THE NEW INDIAN RIVER

    INLET BRIDGE WILL BE DESIGNED UNDER A SEPARATE CONTRACT.

NOTES:

1. ELEVATIONS FOR M.L.L.W. AND M.H.W. ARE GIVEN WITH RESPECT

   TO NAVD88 DATUM.  NAVD88 DATUM ELEVATION 0.00’. ALL

   ELEVATIONS GIVEN ARE ALONG THE  L BRIDGE CONSTRUCTION

   AND WILL BE APPLIED AS SHOWN ON THE TYPICAL SECTIONS.

10. THE APPROACH BRIDGE STRUCTURES SHALL PROVIDE A MINIMUM LOW

    CHORD ELEVATION OF 11.0 FEET.
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2. FOR ROADWAY IMPROVEMENT PLANS SEE REFERENCE DOCUMENTS -

   ROADWAY CONTRACT PLANS (CONTRACT #23-073-03).

3. FOR PARK IMPROVEMENT PLANS SEE REFERENCE DOCUMENTS - 

   PARK CONTRACT PLANS (CONTRACT #25-073-03).

4. FOR MSE WALL DETAILS SEE ROADWAY CONTRACT PLANS.

5. FOR SHEET PILE WALL DETAILS SEE ROADWAY CONTRACT PLANS.

6. FOR EMBANKMENT REMOVAL PLANS SEE REFERENCE DOCUMENTS - 

   EMBANKMENT REMOVAL CONTRACT PLANS (CONTRACT #28-073-02).

 7. TOPO SHOWN ON THIS SHEET MAY NOT REFLECT ACTUAL CONDITIONS

    AT TIME OF BRIDGE DESIGN-BUILD CONTRACT ADVERTISEMENT AND

    THE BEGINNING OF CONSTRUCTION.

9. THE DESIGN-BUILDER SHALL FURNISH, ERECT AND MAINTAIN TEMPORARY

   PROTECTIVE SHIELDS FOR PEDESTRIAN ACCESS ALONG THE INDIAN

   RIVER INLET DURING CONSTRUCTION OF THE NEW INDIAN RIVER INLET

   BRIDGE IN ACCORDANCE WITH THE TEMPORARY WORKS PERFORMANCE

   SPECIFICATION AND AS SHOWN SCHEMATICALLY ON THIS SHEET.

 8. FINAL PEDESTRIAN ACCESS/CONNECTION TO THE NEW INDIAN RIVER

    INLET BRIDGE WILL BE DESIGNED UNDER A SEPARATE CONTRACT.

NOTES:

1. ELEVATIONS FOR M.L.L.W. AND M.H.W. ARE GIVEN WITH RESPECT

   TO NAVD88 DATUM.  NAVD88 DATUM ELEVATION 0.00’. ALL

   ELEVATIONS GIVEN ARE ALONG THE  L BRIDGE CONSTRUCTION

   AND WILL BE APPLIED AS SHOWN ON THE TYPICAL SECTIONS.

10. THE APPROACH BRIDGE STRUCTURES SHALL PROVIDE A MINIMUM LOW

    CHORD ELEVATION OF 11.0 FEET.



2%
2%

2% 2%
2%

SHLD

10’

LANE

2%

12’

LANE

12’

SHLD

4’ 4’

SHLD LANE

12’

LANE

12’

SHLD

10’

SIDEWALK

7’

SHLD

10’ 12’

LANE LANE

12’

SHLD

4’

SHLD

4’

LANE

12’

LANE

12’ 12’

SIDEWALK

12’

L

ACC. LANE SHLD

PGLPGL

PGLPGL

2% 2%
2% 2% 2% 2%

2%2% 2% 2% 2% 2% 2%

2% 2%
2%

SHLD

10’ 12’

LANE LANE

12’

SHLD

4’

SHLD

4’

LANE

12’

LANE

12’

SIDEWALK

12’

ACC. LANE SHLD

PGLPGL2%2% 2% 2% 2% 2% 2%

*
VARIES
12’-0’

**
VARIES
7’-10’

STA. 1287+00 TO STA. 1287+84

STA. 1287+84 TO STA. 1290+84
* VARIES FROM 12’ AT STA. 1287+84 TO 0’ AT STA. 1290+84

** VARIES FROM 7’ AT STA. 1290+09 TO 10’ AT STA. 1290+84

NOTE:

1. ALL BARRIERS AND RAILINGS SHALL BE PERPENDICULAR TO BRIDGE DECK.

3. ALL DIMENSIONS SHOWN ARE MINIMUMS REQUIRED.

4. RIDING SURFACE OVERLAY IS MEASURED AFTER   1/8 " BLANKET GRINDING OF

   THE DECK OVERLAY (SEE SPECIAL PROVISION 501531).

5. NO PART OF ANY AS-BUILT CABLE STAY SHALL ENCROACH INTO THE CABLE

   STAY CLEARANCE ENVELOPE.

2’ MIN. BARRIER

2’ MIN. BARRIER

1’ MIN. BARRIER

1’ MIN. BARRIER

1’ MIN. BARRIER

1’ MIN. BARRIER
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NORTHBOUNDSOUTHBOUND

NORTHBOUNDSOUTHBOUND

K.R.S.

R.E.H.

TYPICAL SECTIONS

B-03

3-156

2. ALL DIMENSIONS ARE MEASURED ON THE SLOPE OR PERPENDICULAR TO THE

   SLOPE (UNLESS OTHERWISE NOTED).

B BRIDGE CONSTRUCTION

LB BRIDGE CONSTRUCTION

LB BRIDGE CONSTRUCTION

SCALE: 1"=20’
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TOP OF BARRIER
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(TYP)

CABLE CLEARANCE 
ENVELOPE

CABLE CLEARANCE 
ENVELOPE

CLARIFIED CABLE CLEARANCES 03/19/082
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3 CLARIFIED MINIMUM WIDTH 04/04/08

* BARRIER SHALL BE 2’ WIDE AT STA. 1287+00

* BARRIER SHALL BE 2’ WIDE AT STA. 1313+00

* 

* 
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NOTE:

  1.   DATUMS: VERTICALLY, THIS PROJECT REFERENCES

    NGVD 88.    HORIZONTALLY, THIS PROJECTS REFERENCES

    THE DELAWARE STATE COORDINATE SYSTEM FOR

    NAD 83/91.
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3 ADD THIS SHEET 04/04/08

B SR1  NBR (SEE NOTE 2)

B SR1  SBR (SEE NOTE 2)
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POB 1287+00.00 220,357.2043 757,206.4096
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B BRIDGE CONSTRUCTION

NOTE:

  1.   DATUMS: VERTICALLY, THIS PROJECT REFERENCES

    NGVD 88.    HORIZONTALLY, THIS PROJECTS REFERENCES

    THE DELAWARE STATE COORDINATE SYSTEM FOR

    NAD 83/91.

2.     THE DESIGN-BUILDER MAY ADJUST THE ALIGNMENT OF THE 

   NORTHBOUND ROADWAY BASELINE AND SOUTHBOUND ROADWAY 

   BASELINE BETWEEN STA.  1287+00 AND STA.  1313+00.
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JAPANESE BLACK PINE REMOVAL AREA

~

TERRAPIN MITIGATION AREA

NO ACTIVITIES INCLUDING CONSTRUCTION STAGING AND

STOCKPILING SHALL OCCUR IN THE TERRAPIN MITIGATION

AREA,  OTHER THAN THE GRADING SHOWN ON THE

MITIGATION PLANS

Start

End

Start

End

TRAFFIC RESTRICTIONS

MAY TO SEPTEMBER SEPTEMBER TO MAY

(MEMORIAL DAY TO LABOR DAY) (POST LABOR DAY TO PRE MEMORIAL DAY) 

STATE ROUTE 1 STATE ROUTE 1

Start

End

Start

End

Sunday 

Saturday 

Friday 

PARK

ACCESS ROADS

PARK

ACCESS ROADS

Monday

Start

End

Tuesday 

through

Thursday

9 am

3 pm

6 pm

7 am

NOTE:

No Lane

Closures

Permitted

No Lane

Closures

Permitted

No Lane

Closures

Permitted

No Lane

Closures

Permitted

No Lane

Closures

Permitted

No Lane
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Permitted

No Lane
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Permitted

No Lane

Closures
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Anytime Anytime

Anytime Anytime

Anytime Anytime

Anytime Anytime

Anytime Anytime

Anytime Anytime

Anytime Anytime

THE TRAFFIC LANES ON SR 1 AND ON THE PARK ACCESS ROADS MAY BE REDUCED TO SINGLE LANES,  

ONE LANE IN EACH DIRECTION ON SR 1 AND ONE LANE WITH FLAGGER CONTROLLED MOVEMENTS ON 

THE PARK ACCESS ROADS,  DURING THE HOURS DESIGNATED IN THE TRAFFIC RESTRICTION CHART ABOVE.

STAGING AREA 1

STAGING AREA 3

STAGING AREA 5

STAGING AREA 2

STAGING AREA 4

NOTE: BRIDGE CONTRACTOR

UPON COMPLETION OF STAGE 2,

PHASE E (BRIDGE OPENING),

RESTORE AND VACATE FOR PARK

AND ROADWAY CONTRACTORS.

COORDINATE CONSTRUCTION OF

ACCESS ROADS A AND B THROUGH

THIS AREA.

NOTE: ROADWAY CONTRACTOR

UPON COMPLETION OF STAGE 2,

PHASE E (BRIDGE OPENING),

RESTORE AND VACATE FOR DEMO

CONTRACT.UPON COMPLETION OF

BRIDGE DEMOLITION, CONTRACTOR

SHALL RESTORE AND VACATE FOR

PARK CONTRACTOR.

NOTE: BATCH PLANT

BRIDGE CONTRACTOR TO RESTORE

AND VACATE UPON COMPLETION OF

CONCRETE BARRIER FOR PARK AND

ROADWAY CONTRACTORS.  COORDINATE

CONSTRUCTION OF ACCESS ROAD C

THROUGH THIS AREA.

BRIDGE OVERLAY AND APPROACH SLABS
 
BRIDGE ELECTRICAL, INCLUDING BRIDGE LIGHTING
 
BATCH PLANT REMOVED, RESTORE AND VACATE AREA 2
 
DELTRAC SECURITY MEASURES
 
BRIDGE SIDEWALK AND INTERPRETIVE SIGNS (ON BRIDGE ONLY)

NORTH PROMENADE OUTSIDE STAGING AREA 4

60 DAYS AFTER BRIDGE OPENING:

BRIDGE CONTRACTOR RESTORES AND VACATES STAGING AREAS 3 AND 4 FOR PARK CONSTRUCTION
 
ROADWAY CONTRACTOR REMOVES/RELOCATE FIELD OFFICE COMPLEX FOR PARK CONTRACTOR

COMPLETE SAND BY-PASS SYSTEM SYSTEM RELOCATION
 
ROADWAY CONTRACTOR RESTORES AND VACATES STAGING AREAS 5 FOR DEMOLITION CONTRACTOR

DEMOLITION CONTRACTOR RESTORES AND VACATES STAGING AREA 5

SA4

2
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SA4-4

SA4-5

SA4-6

SA4-7

SA4-8

SA4-9

SA4-10

SA4-11

SA4-12

SA4-13

SA4-14

NOTE: BRIDGE CONTRACTOR

UPON COMPLETION OF STAGE 2,

PHASE E (BRIDGE OPENING),

RESTORE AND VACATE FOR PARK

AND ROADWAY CONTRACTORS.

FRESH PONDS NORTH MITIGATION SITE
 
TERRAPIN MITIGATION SITE
 
SOUTH PARK RV EXPANSION
 
SOUTH PARK TENT SITE EXPANSION

NOTE: 

EACH STAGING AREA SHALL HAVE A 24’  SWING GATE.

COST SHALL BE INCLUDED IN ITEM 727004.

CHAIN LINK FENCE 6’ HIGH.

NOTE: 

THE STAGING AREA DRAWING IS TO BE USED TO DEFINE

AVAILABLE SPACE AND SEQUENCING. 

NO ACTIVITIES INCLUDING CONSTRUCTION STAGING AND

STOCKPILING SHALL OCCUR IN THE JAPANESE BLACK

PINE REMOVAL AREAS,  OTHER THAN THE REMOVAL OF

JAPANESE BLACK PINES.  SEE ENVIRONMENTAL 

COMPLIANCE SHEETS FOR CONSTRUCTION 

RESTRICTIONS AND GUIDELINES.
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CONSTRUCTION MILESTONES

PARK ITEMS TO BE COMPLETE PRIOR TO BRIDGE OPENING (BY OTHERS):

30 DAYS AFTER BRIDGE DEMOLITION (BY OTHERS):

DEMOLITION ITEMS TO BE COMPLETE PRIOR TO BRIDGE OPENING:

BRIDGE ITEMS TO BE COMPLETE PRIOR TO BRIDGE OPENING:

ROADWAY ITEMS TO BE COMPLETE PRIOR TO BRIDGE DEMOLITION (BY OTHERS):

ROADWAY ITEMS TO BE COMPLETE PRIOR TO MAY 30TH 2006 (BY OTHERS):

ROADWAY ITEMS TO BE COMPLETE PRIOR TO BRIDGE CONSTRUCTION (BY OTHERS):

ROADWAY ITEMS TO BE COMPLETE PRIOR TO MAIN SPAN SUPERSTRUCTURE ERECTION (BY OTHERS):

ROADWAY ITEMS TO BE COMPLETE PRIOR TO BRIDGE OPENING (BY OTHERS):

NOTE:

ACTUAL DATES ASSOCIATED WITH EACH MILESTONE ACTIVITY SHALL BE DETERMINED

BY THE ENGINEER FOR THE APPLICABLE ACTIVITIES IS INDICATED IN THE NOTICE

TO CONTRACTORS IN THE SPECIAL PROVISIONS.

COMPLETION OF ACCESS ROAD B RELOCATION UP TO AND INCLUDING HOT MIX TYPE B
 
DEMOLITION/RELOCATION OF PARK BUILDINGS:
     NORTH BATH HOUSE/SEWER PUMP STATION
     NORTH SHELTER
     SOUTH CONTACT STATION
 
NORTH SIDE TEMPORARY PARKING LOT
 
BATCH PLANT FENCING
 
SET UP MOT FOR ROAD 50A DETOUR, INCLUDING EXTENSION OF
LEFT TURN LANE AT 3R’S INTERSECTION AND SIGNING
 
EXCAVATION AND TIE-BACKS FOR THE TEMPORARY SUPPORT OF SR 1

BRIDGE ITEMS TO BE COMPLETED AS A FIRST ORDER OF WORK:

NORTH AND SOUTH ABUTMENT FOUNDATION, FOOTINGS AND BACKWALL
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REPLACEMENT OF BR 3-156

SR 1 OVER INDIAN RIVER INLET

SOUTHBOUND SR 1  ROADWAY TIE-INS INCLUDING GUARDRAIL, STRIPING, ETC. 

MSE WALL FINAL FACING ON WEST SIDE WALLS ONLY

CONECTIV FACILITY INFRASTRUCTURE

ROADWAY LANDSCAPING SHOWN THROUGH STAGE 2 PHASE E

BRIDGE APPROACH ROADWAY EMBANKMENT AND SURCHARGE PLACEMENT

DEMOLITION OF TEMPORARY TOWERS AND/OR OTHER TEMPORARY WORKS

CHANGED STAGING AREA 1

PROVISIONS 04/21/08

4

4

NOTE: BRIDGE CONTRACTOR

RESTORE AND VACATE FOR

ROADWAY CONTRACTOR 18 MONTHS

PRIOR TO SCHEDULED OPENING OF

BRIDGE TO TRAFFIC.
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EXISTING CONDITIONS AT SOUTH EMBANKMENT
SCALE: NOT TO SCALE

PROPOSED CONDITIONS AT SOUTH EMBANKMENT - PHASE I
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PROPOSED CONDITIONS AT SOUTH EMBANKMENT - PHASE II
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PARTIAL REMOVAL OF EXISTING

EMBANKMENT (BY DESIGN-BUILD

TEAM) - SEE NOTE 4

VARIES
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+

SCALE: NOT TO SCALE

PROPOSED CONDITIONS AT SOUTH EMBANKMENT - PHASE III

PARTIAL REMOVAL OF

EXISTING EMBANKMENT

- SEE NOTE 3 (BY OTHERS)

LIGHTWEIGHT FOAM CONCRETE

FILL - SEE NOTE 5 (BY OTHERS)
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DESIGN-BUILD TEAM) - SEE NOTE 6
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DIAGRAM - SEE NOTE 2

CONCEPTUAL APPROACH SLAB

DIAGRAM - SEE NOTE 2

THE EXISTING EMBANKMENT LIMITS SHOWN ARE APPROXIMATE AND ARE BASED ON THE LIMITS SPECIFIED UNDER CONTRACT 28-073-02.

 

THE CONCEPTUAL ABUTMENT DIAGRAM AND CONCEPTUAL APPROACH SLAB DIAGRAM ARE SHOWN FOR INFORMATIONAL PURPOSES ONLY AND ARE

NOT TO BE CONSIDERED REPRESENTATIVE OF THE DESIGN-BUILD TEAMS PROPOSED ABUTMENT OR APPROACH SLAB DESIGNS. DEEP

FOUNDATION ELEMENTS, IF REQUIRED, ARE NOT SHOWN ON THE CONCEPTUAL ABUTMENT DIAGRAM FOR CLARITY.  THE DIAGRAMS SHOWN ARE 

NOT TO SCALE.

AREA SHOWN SHADED TO BE REMOVED UNDER A FUTURE CONTRACT BY OTHERS TO THE LIMITS SPECIFIED AND REPLACED WITH LIGHTWEIGHT

FOAM CONCRETE FILL (BY OTHERS).

AREA SHOWN HATCHED DENOTES THE LIMITS OF EXISTING EMBANKMENT REMOVAL BY THE DESIGN-BUILD TEAM FOR THE PURPOSES OF

CONSTRUCTING THE NEW BRIDGE ABUTMENT. 

FOLLOWING ABUTMENT CONSTRUCTION, THE AREA BEHIND THE ABUTMENT WILL BE BACKFILLED WITH LIGHTWEIGHT FOAM CONCRETE FILL 

HAVING A UNIT WEIGHT OF 65 PCF. THE LIGHTWEIGHT FOAM CONCRETE FILL WILL BE PLACED BY OTHERS UNDER A FUTURE CONTRACT.

AS AN ALTERNATE TO THE FREE DRAINING MATERIAL SHOWN, THE DESIGN-BUILD TEAM MAY PROPOSE TO PLACE LIGHTWEIGHT FOAM CONCRETE

FILL WITHIN THE LIMITS SHOWN PROVIDED AN ADEQUATE DRAINAGE SYSTEM IS INCORPORATED INTO THE DESIGN AND DETAIL OF THE ABUTMENT.

THE NORTH AND SOUTH ABUTMENTS SHALL BE FULLY CONSTRUCTED BY THE DESIGN-BUILD TEAM AND PREPARED FOR BACKFILLING TO BE

PERFORMED BY OTHERS A MINIMUM OF 18 MONTHS PRIOR TO THE NEW BRIDGE BEING AVAILABLE TO TRAFFIC.
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 NOT TO SCALE

PROPOSED CONDITIONS AT NORTH EMBANKMENT
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THE EXISTING EMBANKMENT LIMITS SHOWN ARE APPROXIMATE AND ARE BASED ON THE LIMITS SPECIFIED UNDER CONTRACT 28-073-02.

 

THE CONCEPTUAL ABUTMENT DIAGRAM AND CONCEPTUAL APPROACH SLAB DIAGRAM ARE SHOWN FOR INFORMATIONAL PURPOSES ONLY AND

ARE NOT TO BE CONSIDERED REPRESENTATIVE OF THE DESIGN-BUILD TEAMS PROPOSED ABUTMENT OR APPROACH SLAB DESIGNS. DEEP

FOUNDATION ELEMENTS, IF REQUIRED, ARE NOT SHOWN ON THE CONCEPTUAL ABUTMENT DIAGRAM FOR CLARITY.  THE DIAGRAMS SHOWN

ARE NOT TO SCALE.

AREA SHOWN HATCHED DENOTES THE LIMITS OF EXISTING EMBANKMENT REMOVAL BY THE DESIGN-BUILD TEAM FOR THE PURPOSES OF

CONSTRUCTING THE NEW BRIDGE ABUTMENT. 

FOLLOWING ABUTMENT CONSTRUCTION, THE AREA BEHIND THE ABUTMENT WILL BE BACKFILLED WITH LIGHTWEIGHT FOAM CONCRETE FILL 

HAVING A UNIT WEIGHT OF 65 PCF. THE LIGHTWEIGHT FOAM CONCRETE FILL WILL BE PLACED BY OTHERS UNDER A FUTURE CONTRACT.

AS AN ALTERNATE TO THE FREE DRAINING MATERIAL SHOWN, THE DESIGN-BUILD TEAM MAY PROPOSE TO PLACE LIGHTWEIGHT FOAM CONCRETE

FILL WITHIN THE LIMITS SHOWN PROVIDED AN ADEQUATE DRAINAGE SYSTEM IS INCORPORATED INTO THE DESIGN AND DETAIL OF THE ABUTMENT.

THE NORTH AND SOUTH ABUTMENTS SHALL BE FULLY CONSTRUCTED BY THE DESIGN-BUILD TEAM AND PREPARED FOR BACKFILLING TO BE

PERFORMED BY OTHERS A MINIMUM OF 18 MONTHS PRIOR TO THE NEW BRIDGE BEING AVAILABLE TO TRAFFIC.
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NOTE:  TYPE 3 BARRICADES SHALL HAVE 6 FOOT LONG RAILS.

TYPE ’B’ LIGHTS WILL NOT BE REQUIRED.
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SEE NOTE 6 TYPE 3 BARRICADE          Q
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NOTE:  TYPE 3 BARRICADES SHALL HAVE 6 FOOT LONG RAILS.

TYPE ’B’ LIGHTS WILL NOT BE REQUIRED.

  HAVE RETROREFLECTIVE FLUORESCENT SHEETING.

SEE NOTE 6 TYPE 3 BARRICADE          Q
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